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COMPLETED PROJECTS UNDER CONSTRUCTION 
 

 

 

 

 

Project Location Description 
Construction 

Timeline 

Construction 

Cost 

Funding 

Source 

Coastal 

Development 

Permit 

Project 

Manager 

(Resident 

Engineer) 

Contractor Comments 

 

 

 

1. 

Highway 1 

Elephant 

Trunk Slide 

Permanent 

Restoration 

(1A7004) 

San Luis Obispo 

County, 3 miles north 

of San Carporforo 

Creek Bridge to 

Limekiln Creek 

(73.7-74.0) 

 

Construct a 

1,000-foot-

long retaining 

wall for 

permanent 

restoration and 

to stabilize 

settlement 

Ribbon Cutting 

Oct. 20, 2016 
$9.5 million SHOPP Yes 

Lisa 

Lowerison 

(RS) 

John 

Madonna 

Construction 

of San Luis 

Obispo, CA. 

Plant establishment 

work ongoing through 

Fall 2017 

2. 

 

SLO 1 

Rumble Strips 

(1C2404) 

San Luis Obispo 

County from Highland 

Drive to 1.2 miles 

north of Hearst Castle 

(PM17.7-59.0) 

Install Rumble 

Strip 

May 2, 2016—

Sept. 6, 2016 
$2.4 million SHOPP No 

Amy 

Donatello 

(AN) 

Souza 

Contracting, 

Inc. 

Construction 

completed on 

September 6, 2016. 

 

 

 

 

 

 

PROJECTS UNDER CONSTRUCTION 
 

 

 

 

 

Project Location Description 
Construction 

Timeline 

Construction 

Cost 

Funding 

Source 

Coastal 

Development 

Permit 

Project 

Manager 

(Resident 

Engineer) 

Contractor Comments 

 

 

1. 

Highway 1  

Piedras 

Blancas 

Realignment 

(492804) 

 

San Luis Obispo 

County from Point 

Piedras Blancas to 

Arroyo De La Cruz 

Bridge 

(PM 64.0-R66.9) 

Realign 

highway 

Fall 2015-- 

Winter 2018 

$22.1 million 

 
SHOPP Yes 

Paul 

Martinez 

(RS) 

Papich 

Construction 

Roadway construction 

and structure 

construction 

continuing.  

 

 

 

 

2. 

Highway 1 

Cow Cliffs 

Viaduct 

(1F8904) 

Monterey County Near 

Lucia from 0.1 Mile 

South of Big Creek 

Bridge to 2.8 Miles 

South of Dolan Creek 

Bridge 

(PM 28.0-28.6) 

Construct 

Viaduct 

 

Summer 2015-

Fall 2016 

Ribbon Cutting 

Oct. 20, 2016 

$3.9 million SHOPP Yes 

Ken 

Dostalek 

(TL) 

RGW 

Construction 

Inc. 

Construction 

scheduled to complete 

at the end of October. 
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PROJECTS UNDER CONSTRUCTION (Cont’d.) 
 

 

 

 

 

Project Location Description 
Construction 

Timeline 

Construction 

Cost 

Funding 

Source 

Coastal 

Development 

Permit 

Project 

Manager 

(Resident 

Engineer) 

Contractor Comments 

3. 

Highway 1 

AC Overlay 

(1G6704) 

 Monterey County 

Various Locations 

(40.8-62.5) 

 

Overlay 

Existing 

Roadway 

Spring 2017—

Summer 2017 

 

$1.2 

million 
Maintenance No 

Kelly 

McClain 

(TL) 

Graniterock 

Construction 

Project was delayed 

due to fire, scheduled 

to begin in Spring 

2017.  
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        PLANNED PROJECTS  

 Project Location Description 
Construction 

Timeline 

Construction 

Cost 

Funding 

Source 

Coastal 

Development 

Permit 

Project 

Manager 

(Resident 

Engineer) 

Comments 

1. 

Highway 1 

Piedras Blancas 

On-site Landscape 

& Mitigation 

(49282) 

San Luis Obispo 

County south of 

the Arroyo de la 

Cruz Bridge, PM 

64.0-R66.9 

Landscape 

Mitigation 

Winter 

2018—

Summer 2022 

$7.8 million SHOPP Yes 
Paul 

Martinez 

 

The project will provide landscaping and 

mitigation for impacts to wetlands and 

coastal prairie as part of the Piedras Blancas 

Realignment project. 

2. 

 

Highway 1 

 Replace 7 

Culverts on Mon-1 

(1F080) 

At various 

locations from 2.5 

miles north to 67.3 

miles north of the 

Monterey/San Luis 

Obispo County 

line (PM 2.5-67.3) 

Culvert 

Rehabilitation 
Fall 2018 $2.5 million SHOPP Yes 

Ken 

Dostalek 

Environmental Document approved 

4/8/16.  PA&ED completed on 6/20-

16.  Construction estimated to begin in Fall 

of 2018 and finish in spring of 2022. 

3. 

Highway 1  

Realignment at 

Mill Creek 

(0P300) 

Monterey County 

north of Mill Creek 

(18.5-18.7) 

Construct 

retaining wall 

or construct 

viaduct 

Summer 2027 $5.2 million SHOPP No 
Ken  

Dostalek 

Project is a 2018 SHOPP candidate.  If 

programmed environmental studies (PA&ED 

phase) could begin as early as January 2018. 

Project has been designated as “long lead” 

due to its sensitive location. 

4. 

 

Highway 1  

Replace Culvert 

near Limekiln 

Creek 

(0Q500) 

 

Monterey County 

near Lucia at 0.6 

mile south of 

Limekiln Creek 

Bridge  

(PM 20.4) 

Replace 

culvert and 

repair erosion 

Summer 2020 $1.5 million SHOPP No 
Ken  

Dostalek 

Programmed in 2016 SHOPP.  

Environmental studies (PA&ED phase) has 

begun and scheduled to complete in fall of 

2018.  Opportunity for public to view 

proposal during circulation of “Draft 

Environmental Document” in February of 

2018.  Construction expected to begin in the 

summer of 2020. 
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        PLANNED PROJECTS (Cont’d.)  

 Project Location Description 
Construction 

Timeline 

Construction 

Cost 

Funding 

Source 

Coastal 

Development 

Permit 

Project 

Manager 

(Resident 

Engineer) 

Comments 

5. 

 Highway 1  

Limekiln Creek 

Bridge 

Replacement 

(1F510) 

 

Monterey County 

from 0.1 miles south 

of Limekiln Creek 

Bridge to 0.1 miles 

north of Limekiln 

Creek Bridge 

(20.1-21.9) 

 

Replace Bridge Summer 2025 $64.6 million SHOPP No 
Ken 

Dostalek 

Environmental studies (PA&ED phase) 

began in January 2016.  Project is “long 

lead” because of sensitive location.  

Opportunity for public to view proposal 

during circulation of “Draft Environmental 

Document” in February of 2018.  

Construction is expected to begin in August 

of 2025 and finish in December of 2028. 

6. 

Highway 1 

Paul’s Slide 

Repair 

(0T850) 

Monterey County 1 

mile south of Lucia 

to 0.5 miles north of 

Limekiln Cr. Bridge 

(21.6-22.1) 

Widen 

Highway, 

Install 

Catchment 

Fall 2019 $16.1 million SHOPP No 
Ken 

Dostalek 

Project scope has changed from 

constructing a viaduct to installing a 

catchment and improving drainage.  May 

require widening of highway and 

installation of retaining structures. 

7. 

Highway 1 

Replace 

Culvert (0F460) 

Monterey County at 

1.0 mile north of 

Julia Pfeiffer Burns 

State Park (36.9) 

Replace  

Double 36” 

dia.  

Summer / Fall 

2017 
$291,000 

Minor B Bid 

Project 
No 

Lance 

Gorman 

Project delayed due to funding and 

environmental permits. Maintenance will be 

doing their winter prep culvert entrance and 

outlet cleaning ahead of winter. That will 

involve localized closures with traffic 

control around them.  

8. 

 

Highway 1 

Big Sur CAPM 

(1F680) 

 

Monterey County 

near Big Sur from 

Torre Canyon 

Bridge to Carpenter 

(PM 39.8-74.6)  

Pavement 

Preservation 
Fall 2020 $24.3 million SHOPP Yes 

David 

Rasmussen 

(PM) 

Continuing environmental studies that 

began in April, 2016. 

9. 

Highway 1 

Hurricane Pt. 

to Rocky Creek 

Viaduct-

Collision 

Severity 

Reduction 

(1A000) 

Monterey County 1 

mile south of the 

Bixby Creek Bridge 

to 0.25 miles south 

of the Rocky Creek 

Bridge 

(58.3-59.8) 

Shoulder 

widening, 

guardrail 

upgrades, 

potential 

retaining wall 

Summer 2019 $5 million SHOPP Yes 
Ken 

Dostalek 

Draft Environmental Document approved 

on 5/10/16.  30-day public comment period 

completed on 6/6/16. Currently addressing 

Coastal Commission comments. 

10. 

Highway 1 

Piedras Blancas 

Off-site 

Landscape   

Mitigation 

(49281) 

San Luis Obispo 

County north of the 

Arroyo de la Cruz 

Bridge, PM R67.2 

Landscape 

Mitigation 

November 

2017 thru 

January 2024 

$3.8 million SHOPP Yes 
Paul 

Martinez 

The project will provide off-site 

landscaping and mitigation on State Parks 

lands for impacts to wetlands and coastal 

prairie from the Piedras Blancas 

Realignment project. 
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CANDIDATE PROJECTS 

 Project Location Description 
Constructio

n Timeline 

Construction 

Cost 
Funding Source 

Coastal 

Development 

Permit 

Project Manager 

(Resident Engineer) 
Comments 

1. 

 

Highway 1 

Rancho 

Barranca 

Retaining Wall 

(0P330) 

 

Monterey 

County, 7.4 

miles north of 

Lucia  

(30.4) 

Construct 

Retaining 

Wall 

Candidate  $1.1 million SHOPP No 
Ken Dostalek 

(PM) 

2018 SHOPP candidate project.  If 

programmed environmental studies 

(PA&ED phase) would start on 

7/1/2018. 

2. 

 

Highway 1 

Castro Canyon 

Bridge Rail 

Upgrade 

(1H490) 

Monterey 

County near 

Big Sur at 

Castro Canyon 

Bridge 

(43.1) 

Replace 

Bridge Rail 
Candidate $1 million SHOPP Yes 

Ken Dostalek 

(PM) 

2018 SHOPP candidate project.  If 

programmed, environmental studies 

(PA&ED phase) would start on 

7/1/2018. 

3. 

Highway 1  

Garrapata 

Creek Bridge 

Rail 

Replacement 

(1H800) 

Monterey 

County near 

Big Sur at 

Garrapata 

Creek  

(62.97) 

Bridge Rail 

Rehabilitation 
Candidate 10.6 million SHOPP Yes 

David Silberberger 

(PM) 

2018 SHOPP candidate project. If 

programmed, environmental studies 

(PA&ED phase) would start on 

7/1/2018. 

4. 

 

Highway 1 

Garrapata 

Creek Bridge 

Rehab 

(1H460) 

Monterey 

County near 

Big Sur at 

Garrapata 

Creek Bridge 

(63.0) 

Bridge 

Rehabilitation 

and Rail 

Upgrade 

Candidate $18 million SHOPP No 
David Silberberger  

(PM) 

2018 SHOPP candidate project. If 

programmed, environmental studies 

(PA&ED phase) would start on 

7/1/2018. 
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PLANNED PROJECTS (Cont’d.) 

 Project Location Description 
Construction 

Timeline 

Construction 

Cost 

Funding 

Source 

Coastal 

Development 

Permit 

Project 

Manager 

(Resident 

Engineer) 

Comments 

 

 

11. 

 

 

Highway 1 

Climbing Lane  

(0L570) 

Monterey County 

between the 

Carmel River 

Bridge and Carmel 

Valley Rd. 

(72.3-72.9) 

Operation 

Improvements

/Climbing 

Lane at Rio 

Rd. 

Summer 2016 $2.6 million STIP Yes 
Dave 

Rasmussen 

CT has provided comments on 60% 

PS&E.  Waiting on submittal of 95% PS&E. 


